
Activity Date

Site Approval September 10, 2008

Concept Approval January 14, 2009

Referendum May 2009

Design & Funding Approval February 2010

Construction Documents Complete/Final Review March 2010

Project out to Bid March 2010

General Contractor Bid Opening April 2010

Final Funding Approval May 2010

Construction Initiation Date May 2010

* Bond Sale January 2011

Occupancy Fall 2011

Space Definition State/Local Local Only

New Construction 59,325 720

Total Building: 60,045 sf

* Bond date contingent upon legislative appropriation 
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